HALTON STRATEGIC PARTNERSHIP : IMPROVEMENT PLAN 2006

Issue	Action	Target	Responsibility	Resource Implication	Timescale
Community Strategy	Agreement and formal endorsement by partner organisations, and carry out Risk analysis as part of monitoring plan	• Agreement by Board • Endorsement by Partners	All partners, (supported by LSP Team)	Staff Time	April 06
Improve Performance Management across SSPs	Embedding of agreed systems that will help improve monitoring and accountability.	• Development of systems and procedures • Training and support for SSPs • Look at issues of sustainability • Overarching LAA approach	All partners, (supported by LSP Team)	Staff Time	April 06
Engagement and Participation	Identification and sharing of best practice across Partnership.	• Develop Practitioners Network to help highlight best practice • Diversity Awareness Training • Reinvigorate Compact & CEN Protocol and support action plan	All partners, (supported by LSP Team)	Staff Time	On going

Issue	Action	Target	Responsibility	Resource Implication	Timescale
Partnership Governance & Relationships	Improved Governance and relationships, and better joint working amongst partners.	• Governance Away Day 01-02-06 • Revised Structure & Membership • Capacity Building with Partnership	All partners	Staff Time	On going
Data Observatory	Establish Observatory and raise awareness of its functions, and develop local data platform	• Set up first phase of observatory by Feb 2006 on website • Agree form of local data platform with partners	All partners	£20,000	On going
Neighbourhood Working	Pilot functioning neighbourhood management arrangements in most deprived areas of Halton	• Agree areas, gather data and audit current activities in them • Develop and implement working arrangements	Safer Halton Partnership	SSCF – Neighbourhood Element	Sept 2006
Local Area Agreements	Develop outline LAAs for each of the four blocks as means of operationalsing the new community strategy	• Embellish SSP action Plans into putative LAAs • Liaise with GONW to ensure fit with guidelines	All partners	Staff Time	Sept 2006 (April 2007 for formal LAAs)